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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the splice plates erection . They
started at 7:00 AM.

Froylan had to complete the access between the stair case & the working platform at 112 meters
elevation . He had to set the hand rails , & remove the stair case bracing .

In addition to that , he had to build 2 more accesses for the 128 meters elevation . Froylan had to
prepare his tools & equipment , cut the lumber to size , bring materials to the site . He started at the 81
meters access . He was done on the hand rails at 10:45 AM. He was done fabricating the materials for
the 1st access for the 128 meters access at 3:00 PM. Froylan had to wrap up his tools & equipment . He
left at 3:30 PM.

The tower crane was idled in the morning due to joist problem . ABF technicians were on the site to
repair the joist . The crane was repaired & ready to operate at 10:00 AM.

Augie & Casey had to work on the W line . Crews had to prepare the gantry accessories to be lifted
& set in place . Crews started at 7:30 AM. They were done at 10:00 AM.

In addition tot hat , crews had to work on the barge rigging materials to the site . & work with the
other crews to the end of the shift .

Obra , Barry , Michael , Ryan , Jacob , Jeffery , Tony , Kevin , & Jaime had to work on the gantry
supporting beams . Crews had to adjust the beams & the bearing pads , & they had to prepare the base
plates to be welded . Crews started at 7:15 AM. They were done at 5:10 PM.

Tony , Jaime , & Kevin had to erect the splice plates for splice 2 . Nicolaus started to fly the splice
plates to the site at 10:20 AM. Crews had to set the plates in place & secure them with 4 rods each . They
started on the South tower shaft . Crews had to set the remaining 3 plates . They were done at 11:20 AM.

Then , crews had to set the splice plates on the East , North , & West tower shafts . They started at
11:15 AM. Crews were done at 3:15 PM.

After that , crews had to work on the gantry lower frame . They had to prepare the bolts & the
hydraulic jacks , hook the spreader beam & hook the lower frame to the crane . Crews were done at 4:10
PM. The gantry lower frame was in the air at 4:15 PM. It was set in place , secured & the crane was
released at 4:45 PM.

Finally , crews had to fly & set equipments for the welders to the site , house keeping . They were
done at 5:10 PM. Tower crews left at 5:20 PM.

Eric , & Ian had to work on the working platform at 112 meters elevations . Crews had to work on
the hand rails , & toe boards . They had to weld toe boards on the South side , install & weld hand rails , &
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splice plates on the West side . Crews started at 10:20 AM. They were done at 5:00 PM. Crews had to
wrap up their tools & equipments . They left at 5:20 PM.

Façade bolting crews had to work on the East & West tower shafts . Crews had to install the
permanent bolts . They started on the West tower shaft at 7:10 AM. Crews were done at 12:00 PM.
They started on the East tower shaft at 12:45 PM. Crews were done at 5:10 PM. They left at 5:20 PM.

Jose & Luis had to work on the access between the working platform at 112 meters elevation &
the tower crane . They started at 3:30 PM. Crews were done at 5:20 PM.

Carlos G. & Carlos M. had to work on the access at 53 meters elevation . Crews had to build
platform on the top of the South façade . They started at 7:30 AM. Crews were done at 10:00 AM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM LUIS DIAZSemi-Skilled Laborer 0.00 2.00 0.00 2.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 6.00 2.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 6.00 2.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00
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